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Summary

During November, the principal activities for Boston Fusion were related to development of the
technical section of the InfoCog final report. Summaries of these activities appear in the subsequent
section.

Progress During Reporting Month

During the month of November, Boston Fusion conducted the following activities for PDS:

e Continued development of a narrative describing the potential benefits of the Info-Cognitive
Proactive Decision Support (InfoCog) technology.

e Continued development of a notional technology roadmap that describes the required
technology necessary for InfoCog to become viable.

Plans for Next Month

During the month of December, we plan to do the following activities for PDS:

e Complete development of a narrative describing the potential benefits of the Info-Cognitive
Proactive Decision Support (InfoCog) technology.

e Complete development of a notional technology roadmap that describes the required
technology necessary for InfoCog to become viable.

o Refine workshop objectives. Complete technology space characterization to identify the needs
and requirements for decision support technology for PADS, and describe how PDS technologies
cover subsets of that space.

e Complete literature survey to identify relevant research communities and researchers that are
exploring decision making from the analytical/mathematical point of view, based on our refined
understanding of research objectives and potential transition opportunities. Based on survey,
refine list of potential workshop participants and relevant topics for workshop sessions.

e Identify location and secure date for workshop, preferably in the DC area.

e Draft workshop invitation for review.

Meetings and Teleconferences

Table 1 reports meetings and teleconferences that Boston Fusion participated in during the reporting
month in support of the PDS effort.
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Table 1. Significant meetings and conferences during current reporting period

Anticipated Problems

No current problems.

Financial

Table 2. Project Financial Status

Current Cumulative Total Contract Estimate to
Expenditures Expenditures Value Complete

Note: Financials are as of 10/26/14. Financials for the month of November were not available by the due
date of this report (12/1/14).

Schedule of Deliverables

Table 3. Project Deliverable Status

Date

BOO1 0002 Progress Report #1 w/SF-298 8/31/14 9/2/14

BOO1 0004 Progress Report #3 w/SF-298 10/31/14 10/31/14

coo1 0006 Final Report and Briefing w/SF-298 12/31/14
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